

Community Development Department
Memorandum



Date: March 2 , 2009

TO: Laurel M. Barcelona
City Administrator

FROM: Arleen T. Pelster, AICP, Community Development Director
Lucille T. Breese, AICP, Planning Manager

SUBJECT: Status Report – Comprehensive General Plan Update
Planning Division File No. GP 07-04

Attached is the monthly status report on the General Plan Update prepared by Rincon Consultants.

Please note that the release date for the Environmental Impact Report (EIR) is late March 2009. Staff continues to work with the consultant to review draft sections of the EIR as they are available.

A handwritten signature in purple ink, appearing to read "A. Pelster", written over a horizontal line.

Arleen T. Pelster, AICP
Community Development Director

A handwritten signature in purple ink, appearing to read "L. Breese", written over a horizontal line.

Lucille T. Breese, AICP
Planning Manager



Rincon Consultants, Inc.

Environmental Scientists Planners Engineers

M E M O R A N D U M

Ventura

790 East Santa Clara Street
Ventura, California 93001
805 641 1000
FAX 641 1072
info@rinconconsultants.com
www.rinconconsultants.com

Date: March 2, 2009

To: Lucille Breese, AICP, Planning Manager

Organization: City of Lompoc

From: Richard Daulton, Planning Manager

Email: rdaulton@rinconconsultants.com

Re: General Plan Update Status Report: March 2009

San Luis Obispo

1530 Monterey Street, Suite D
San Luis Obispo, California 93401
805 547 0900
FAX 547 0901
info@rinconconsultants.com
www.rinconconsultants.com

Carlsbad

5355 Avenida Encinas, Suite 103
Carlsbad, California 92008
760 918 9444
FAX 918 9449
info@rinconconsultants.com
www.rinconconsultants.com

The purpose of this memorandum is to provide a progress report regarding preparation of the City of Lompoc General Plan Update.

Recent Accomplishments

The General Plan Update team continues to prepare detailed studies for the General Plan Update Environmental Impact Report based on City Council input, as well as public and agency comments received. City staff has reviewed several sections of the Administrative Draft Environmental Impact Report for the General Plan Update, as well as a preliminary draft of the Housing Element, and continues to review additional EIR sections. Completion of the traffic study remains the critical path for completing the General Plan Update process. The Environmental Impact Report is scheduled to be distributed for public review at the end of this month.

A discussion of upcoming tasks will be provided in future status reports.
